


Last Mile Construction	Overall Status	
<b>Construction Status</b>		
<b>45 Sites – Connected or Network Ready</b>		
<b>1 Sites – Under Active Construction</b>		
<b>2 Sites – Waiting for cable – Courts/Police and Detention Center</b>		
<b>2 Delayed / On Hold – Fairlington CC &amp; McKinley ES</b>		
<b>50 Total Sites</b>		

Connect Arlington – Economic Development

Overall Status

## Current Accomplishments

### County Board Approved:

- **Dark Fiber Policy**
- **Lease Form**
- **Rate Sheet**

**Seeking VDOT Approval to minor design changes (handhole sizes)**