

# DRAFT

## Projected Schedule & Activities for Completion of Phase 2 of MTP Bicycle Element Update

### February & March 2018 – *Preparations*

- Data collection
- Software tool (MetroQuest) acquisition & training
- Scheduling of Spring public engagement events
- Mapping of existing bikeway network
- Preparation of other presentation materials

### April & May 2018: - *Public Engagement*

- Pop-Up and other community presentations
- MetroQuest survey
- Public workshop
- Outreach to VDOT, National Park Service and neighbor jurisdictions

### June & July 2018: - *Drafting of Bikeway Network Map & Implementation Section text*

- Analysis of community input
- Development of draft Bikeway Network Map
- First draft for Implementation Section
- Scheduling of Fall advisory committee/commission meetings

### August & September 2018: - *Public Review of Draft Network Map & Implementation Section*

- Posting of draft map and text on project's webpage
- Check-in with TC, LRPC, BAC and other advisory committees and commissions
- Possible second public workshop

### October 2018: - *Second draft of Bikeway Map & Implementation Section*

- Analysis of feedback received
- Revision of Network Map & text
- Possible County Board member briefings

### November – December 2018: - *Final Plan presentation & approval*

- Planning & Transportation Commission hearings
- County Board Request to Advertise hearing
- County Board Approval hearing